COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 10/ 2011

ESTI MATE SUMVARY 14: 37: 32
CONTI D: C17113 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN 17113-BID COFRS REPCORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 61.5 DAYS TIME ALLOW 160 WORK DAYS
SH 85 WYOM NG SCQUTH- STRUCTURES PERCENT TI ME: 38.44 ORI G TI ME ALLOW 160 WORK DAYS
PRQIECT NO ES4 0853-072
SH 85 WYOM NG SCQUTH- STRUCTURES
NAME OF ROAD: 085L
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PERI OD ENDI NG 12/ 17/ 2010 DATE TI ME STARTED 08/ 08/2010
7785 H GHLAND MEADONS PARKVWAY DATE LET 07/ 01/ 2010 DATE WORK BEGAN
SU TE 100 DATE AWARDED 07/ 19/ 2010 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 07/ 30/ 2010 DATE ACCEPTED
FORT COLLI NS CO 80528 970-223-3151 DATE NOTI CE TO PROCEED 08/ 08/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 7,391, 221. 37 PARTI Cl PATI NG $ 3,388, 231. 82 $ 170, 679. 72
AWARD PRQJECT AMT: $ 6,373, 187. 25 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 45. 84% TOTAL EARNI NGS 3,388, 231. 82 170, 679. 72
FUNDS AVAI LABLE: $ 4,002, 989. 55 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 3, 388, 231. 82 170, 679.72
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE -91, 148. 30 -910. 94
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 3,297, 083. 52 169, 768. 78
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 3,297, 083. 52 169, 768. 78
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 169, 768. 78

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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ESTI MATE RUN 01/ 10/ 2011

14:37: 32
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 940. 00
0. 00
610. 50
0. 00
10, 560. 00
0. 00
0. 00
0. 00
6, 422. 40
0. 00
0. 00
0. 00
499. 00
88. 40
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0. 00
5, 060. 00



CONTI D C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17113-BI D ESTI MATE RUN 01/ 10/ 2011
PROJECT: ES4 0853- 072 ESTI MATE NO 0004 14:37: 32

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0060 203-00060  EMBANKMENT MATERI AL ( COMPLETE | N PLACE) 24, 473. 000 10, 325. 000
cy 0. 000 0.00
11. 20000 10, 325. 000 115, 640. 00
0065 203-01100 PROOF ROLLING 10. 000 0. 000
HOUR 0. 000 0. 00
81. 50000 0. 000 0.00
0070 203-01500  BLADI NG 88. 000 8. 000
HOUR 2.000 212.00
106. 00000 10. 000 1, 060. 00
0075 203-01550  DQZI NG 20. 000 0. 000
HOUR 0. 000 0. 00
109. 00000 0. 000 0.00
0080 203-01597  POTHOLI NG 33. 500 33.500
HOUR 0. 000 0.00
140. 00000 33.500 4,690. 00
0085 206-00000  STRUCTURE EXCAVATI ON 48. 000 48. 000
cy 0. 000 0. 00
6. 65000 48. 000 319. 20
0090 206-00100  STRUCTURE BACKFILL (CLASS 1) 153. 000 82. 000
oy 71. 000 1, 505. 20
21. 20000 153. 000 3,243. 60
0095 208-00002  *EROSION LOG (12 | NCH) 4,500. 000 2, 290. 000
LF 440. 000 1, 892. 00
4.30000 2, 730. 000 11, 739. 00
0100 208-00003  *EROSION LOG (18 | NCH) 400. 000 240. 000
LF 0. 000 0. 00
6. 20000 240. 000 1, 488. 00
0105 208-00020  *SILT FENCE 200. 000 0. 000
LF 0. 000 0. 00
1. 05000 0. 000 0.00
0110 208-00034  *GRAVEL BAG 400. 000 40. 000
LF 0. 000 0. 00
7..90000 40. 000 316. 00



CONTI D C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17113-BI D ESTI MATE RUN 01/ 10/ 2011
PROJECT: ES4 0853- 072 ESTI MATE NO 0004 14:37: 32

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0115 208-00045  CONCRETE WASHOUT STRUCTURE 4.000 2.000
EACH 0. 000 0.00
467. 00000 2.000 934. 00
0120 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 8. 000 0. 000
EACH 0. 000 0. 00
557. 00000 0. 000 0.00
0125 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT (LABOR) 60. 000 0. 000
HOUR 0. 000 0. 00
29. 60000 0. 000 0.00
0130 208-00105  REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 20. 000 0. 000
HOUR 0. 000 0. 00
121. 00000 0. 000 0.00
0135 208-00206  EROCSI ON CONTROL SUPERVI SOR 190. 000 52. 000
DAY 6. 000 531. 00
88. 50000 58. 000 5,133. 00
0140 210-01025  *RESET SNOW FENCE 1, 559. 000 1, 559. 000
LF 0. 000 0. 00
3. 05000 1, 559. 000 4,754.95
0145 212-00006  *SEEDI NG ( NATI VE) 18. 000 0. 000
ACRE 0. 000 0. 00
215. 00000 0. 000 0.00
0150 212-00009  *SEEDI NG ( TEMPORARY) 1. 000 0. 000
ACRE 0. 000 0. 00
170. 00000 0. 000 0.00
0155 212-00032  *SO L CONDI TI ONI NG 18. 000 0. 000
ACRE 0. 000 0. 00
1, 850. 00000 0. 000 0.00
0160 213-00002  *MJLCH NG (\WEED FREE HAY) 25. 000 0. 000
ACRE 0. 000 0. 00
340. 00000 0. 000 0.00
0165 213-00061  *MJILCH TACKI FI ER 5, 000. 000 0. 000
LB 0. 000 0. 00
2. 50000 0. 000 0.00



CONTI D: C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17113-BID ESTI MATE RUN 01/ 10/ 2011
PRQJECT: ES4 0853-072 ESTI MATE NO. 0004 14: 37: 32

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0166 213-00100 SO L BINDER ADDED BY MCR #1 LINE #1 4. 000 0. 000
ACRE 4. 000 3, 400. 00
850. 00000 4. 000 3, 400. 00
0170 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 8, 670. 000 0. 000
5% 0. 000 0.00
1. 65000 0. 000 0. 00
0175 304-06007  AGGREGATE BASE COURSE (CLASS 6) 1, 101. 000 786. 000
cy 0. 000 0.00
35. 10000 786. 000 27, 588. 60
0180 304-06008  AGGREGATE BASE COURSE (CLASS 6) (SPECI AL) 4,977. 000 2, 986. 000
cy 0. 000 0.00
27.10000 2, 986. 000 80, 920. 60
0185 310-00610  *FULL DEPTH RECLAMATI ON OF HOT M X ASPHALT PAVEMENT 193, 503. 000 117, 666. 000
8-12"
( ) 5% 0. 000 0.00
1. 90000 117, 666. 000 223, 565. 40
0190 310-00614  *FULL DEPTH RECLAMATI ON OF HOT M X ASPHALT PAVEMENT 9, 621. 000 0. 000
12- 16"
( ) 5% 0. 000 0.00
2.85000 0. 000 0. 00
0195 403-00720  HOT M X ASPHALT (PATCH NG (ASPHALT) 50. 000 13. 480
TN 0. 000 0.00
18. 10000 13. 480 243. 99
0200 403-33721  HOT M X ASPHALT (GRADING S) (75) (PG 58-28) 34, 445. 000 19, 114. 330
TN 0. 000 0.00
49. 50000 19, 114. 330 946, 159. 34
0205 403-34751  HOT M X ASPHALT (GRADI NG SX) (75) (PG 64-28) 22, 622. 000 14, 074. 480
TN 0. 000 0.00
66. 10000 14, 074. 480 930, 323. 13
0210 420-00113  GEOTEXTILE (DRAI NAGE) (CLASS 2) 75. 000 0. 000
sy 0. 000 0.00
5. 55000 0. 000 0. 00
0215 420-00133  GEOTEXTI LE ( SEPARATOR) (CLASS 2) 0. 000 0. 000
5% 0. 000 0.00
7.30000 0. 000 0. 00



CONTI D C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17113-BID ESTI MATE RUN 01/ 10/ 2011
PRQJECT: ES4 0853-072 ESTI MATE NO 0004 14:37: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 506-00209 RI PRAP (9 | NCH) 203. 000 0. 000
CcY 0. 000 0.00
65. 20000 0. 000 0. 00
0225 601-03030 * CONCRETE CLASS D (BOX CULVERT) CMD 3 121. 000 88. 930
CcY 0. 000 0. 00
358. 00000 88. 930 31, 836. 94
0230 602-00000 *RElI NFORCI NG STEEL CMD 3 10, 626. 000 10, 626. 000
LB 0. 000 0. 00
1. 05000 10, 626. 000 11, 157.30
0235 603-01245 24 | NCH REI NFORCED CONCRETE PI PE ( COVWPLETE | N PLACE) 16. 000 16. 000
LF 0. 000 0. 00
55. 00000 16. 000 880. 00
0240 603-05024 24 1 NCH REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
507. 00000 2.000 1, 014. 00
0245 603-05036 36 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 0. 000
EACH 0. 000 0. 00
1, 110. 00000 0. 000 0. 00
0250 603-05048 48 | NCH REI NFORCED CONCRETE END SECTI ON 4. 000 4.000
EACH 0. 000 0. 00
1, 200. 00000 4.000 4, 800. 00
0255 603-05060 60 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 0. 000
EACH 0. 000 0. 00
2, 060. 00000 0. 000 0. 00
0260 603-10180 18 | NCH CORRUGATED STEEL PI PE 28. 000 0. 000
LF 0. 000 0. 00
54. 70000 0. 000 0. 00
0265 603-10240 24 1 NCH CORRUGATED STEEL PI PE 14. 000 14. 000
LF 0. 000 0. 00
57. 70000 14. 000 807. 80
0270 603-10360 36 | NCH CORRUGATED STEEL PI PE 16. 000 16. 000
LF 0. 000 0. 00
90. 80000 16. 000 1, 452. 80



CONTI D C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17113-BID ESTI MATE RUN 01/ 10/ 2011
PRQJECT: ES4 0853-072 ESTI MATE NO 0004 14:37: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0271 603-10360 36 | NCH CORRUGATED STEEL PI PE CMO #3 65. 000 65. 000
LF 0. 000 0. 00
135. 00000 65. 000 8, 775. 00
0272 603-10780 78 1 NCH CORRUGATED STEEL PI PE CMO #3 22.000 0. 000
LF 0. 000 0. 00
900. 00000 0. 000 0. 00
0275 603-30018 18 I NCH STEEL END SECTI ON 2.000 0. 000
EACH 0. 000 0. 00
99. 10000 0. 000 0.00
0280 603-30024 24 1 NCH STEEL END SECTI ON 6. 000 6. 000
EACH 0. 000 0. 00
148. 00000 6. 000 888. 00
0285 603-30036 36 I NCH STEEL END SECTI ON 6. 000 6. 000
EACH 0. 000 0. 00
492. 00000 6. 000 2,952.00
0290 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 1, 600. 000 0. 000
LF 0. 000 0. 00
15. 90000 0. 000 0. 00
0295 606- 02005 *END ANCHORAGE ( FLARED) 4. 000 0. 000
EACH 0. 000 0. 00
1, 170. 00000 0. 000 0. 00
0300 607-00005 *END PCST 55. 000 53. 000
EACH 2.000 266. 00
133. 00000 55. 000 7,315.00
0305 607-00010 *CORNER AND LI NE BRACE PCST 136. 000 136. 000
EACH 0. 000 0. 00
139. 00000 136. 000 18, 904. 00
0310 607-01000 *FENCE BARBED WRE WTH METAL PCSTS 92, 839. 000 28, 055. 000
LF 601. 000 841. 40
1. 40000 28, 656. 000 40, 118. 40
0315 607-32000 *FENCE Pl CKET SNOW 7,450. 000 6, 389. 000
LF 0. 000 0. 00
4. 75000 6, 389. 000 30, 347. 75



CONTI D: C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17113-BID ESTI MATE RUN 01/ 10/ 2011
PRQJECT: ES4 0853-072 ESTI MATE NO. 0004 14: 37: 32

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0320 607-60116 *16 FOOT GATE 0. 000 0. 000
EACH 0. 000 0.00
446. 00000 0. 000 0. 00
0325 612-00001  *DELI NEATOR (TYPE 1) 208. 000 0. 000
EACH 172. 000 3,371.20
19. 60000 172. 000 3,371.20
0330 612-00002  *DELI NEATOR (TYPE I1) 6. 000 0. 000
EACH 6. 000 124. 20
20. 70000 6. 000 124. 20
0335 612-00003  *DELI NEATOR (TYPE I11) 34.000 0. 000
EACH 16. 000 348. 80
21. 80000 16. 000 348. 80
0340 613-00100  *1 | NCH ELECTRI CAL CONDUI T 125. 000 125. 000
LF 0. 000 0.00
6. 20000 125. 000 775. 00
0345 613-00200 *2 | NCH ELECTRI CAL CONDUI T 130. 000 130. 000
LF 0. 000 0.00
13. 00000 130. 000 1, 690. 00
0350 614-00011  *SI GN PANEL (CLASS 1) 45. 000 0. 000
SF 0. 000 0.00
14. 70000 0. 000 0. 00
0355 614-01512  *STEEL SI GN SUPPORT (2-1 NCH ROUND) ( POST) 180. 000 0. 000
LF 0. 000 0.00
5. 45000 0. 000 0. 00
0360 614-01522  *STEEL SI GN SUPPORT (2- 1 NCH ROUND) ( SOCKET) 18. 000 0. 000
EACH 0. 000 0.00
15. 30000 0. 000 0. 00
0365 614-80001  *FLASH NG BEACON ( SOLAR PONERED) 2.000 2.000
EACH 0. 000 0.00
7, 840. 00000 2.000 15, 680. 00
0370 614-80385 *RUMBLE STRIP 72, 164. 000 0. 000
LF 0. 000 0.00
0. 20000 0. 000 0. 00



CONTI D: C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17113-BID ESTI MATE RUN 01/ 10/ 2011
PRQJECT: ES4 0853-072 ESTI MATE NO. 0004 14: 37: 32

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0375 614-86105  *TELEMETRY (FIELD) 1. 000 0. 000
EACH 0. 000 0.00
6, 400. 00000 0. 000 0. 00
0380 614-86741  *WEATHER MONI TORI NG SYSTEM 1. 000 0. 000
EACH 0. 000 0.00
39, 800. 00000 0. 000 0. 00
0385 614-86752  *FOLD- OVER TOWER (I TS) 1. 000 1. 000
EACH 0. 000 0.00
8, 970. 00000 1. 000 8, 970. 00
0390 621-00450  DETOUR PAVEMENT 6, 843. 000 3, 422. 000
5% 0. 000 0.00
21. 00000 3, 422. 000 71, 862. 00
0395 624-20301  DETOUR DRAI NAGE PI PE (CLASS 0) 1. 000 1. 000
LS 0. 000 0.00
32, 600. 00000 1. 000 32, 600. 00
0400 625-00000  * CONSTRUCTI ON SURVEYI NG 1. 000 0. 660
LS 0. 000 0.00
37, 800. 00000 0. 660 24, 948. 00
0405 626-00000  *NOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 139, 760. 00
349, 400. 00000 1. 000 349, 400. 00
0406 626-00100  NOBI LI ZATI ON (W THOUT AUTOPAY) ADDED BY MCR #1 LINE #1 1. 000 0. 000
LS 1. 000 555. 00
555. 00000 1. 000 555. 00
0410 627-00001  *PAVEMENT MARKI NG PAI NT 1, 236. 000 930. 000
GAL 5. 000 186. 00
37. 20000 935. 000 34, 782. 00
0415 627-00005  *EPOXY PAVEMENT MARKI NG 410. 000 321. 000
GAL 0. 000 0.00
84. 00000 321.000 26, 964. 00
0420 627-30410  *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STQP 72.000 0. 000
LI N
5 SF 0. 000 0.00
15. 20000 0. 000 0.00



CONTI D C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCON: 17113-BID ESTI MATE RUN 01/ 10/ 2011
PRQJECT: ES4 0853-072 ESTI MATE NO 0004 14: 37: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0425 630-00000 *FLAGGE NG 8, 000. 000 1, 974. 500
HOUR 16. 000 318. 40
19. 90000 1, 990. 500 39, 610. 95
0430 630-00001 *PI LOT CAR CPERATI ON 720. 000 376. 500
HOUR 0. 000 0.00
37. 60000 376. 500 14, 156. 40
0435 630-00007  *TRAFFI C CONTROL | NSPECTI ON 100. 000 24.000
DAY 15. 000 4,155. 00
277.00000 39. 000 10, 803. 00
0440 630-00012  *TRAFFI C CONTROL MANAGENENT 190. 000 54. 000
DAY 2.000 1, 316. 00
658. 00000 56. 000 36, 848. 00
0445 630- 80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 12. 000 0. 000
EACH 0. 000 0. 00
27.70000 0. 000 0.00
0450 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 54. 000 5. 000
EACH 0. 000 0.00
5. 55000 5. 000 27.75
0455 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 76. 000 34. 000
EACH 0. 000 0. 00
5. 55000 34. 000 188. 70
0460 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 16. 000 3. 000
EACH 0. 000 0.00
5. 55000 3. 000 16. 65
0465 630-80344  *CONSTRUCTI ON TRAFFI C S| GN ( SPECI AL) 99. 000 49. 500
SF 0. 000 0. 00
27.70000 49. 500 1,371.15
0470 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 0. 000 0. 00
4, 430. 00000 1. 000 4, 430. 00
0475 630-80360  *DRUM CHANNELI ZI NG DEVI CE 100. 000 31. 500
EACH 0. 000 0. 00
33. 20000 31. 500 1, 045. 80



CONTI D: C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 17113-BID ESTI MATE RUN 01/ 10/ 2011
PRQIECT: ES4 0853- 072 ESTI MATE NO 0004 14: 37: 32

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0480 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 12. 000 0. 000
EACH 0. 000 0.00
44. 30000 0. 000 0.00
0485 630-80370  CONCRETE BARRI ER ( TEMPORARY) 3, 520. 000 0. 000
LF 484. 000 12, 100. 00
25. 00000 484. 000 12, 100. 00
0490 630-80380  *TRAFFI C CONE 400. 000 200. 000
EACH 0. 000 0. 00
1. 10000 200. 000 220. 00
0495 630-85010  *| MPACT ATTENUATOR ( TEMPORARY) 2.000 0. 000
EACH 0. 000 0. 00
3, 870. 00000 0. 000 0.00
0500 700-70010  F/A M NOR CONTRACT REVI S| ONS 363, 839. 280 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0505 700-70011  F/ A PARTNER NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0510 700-70016  F/ A FUEL COST ADJUSTMENT 40, 000. 000 5,011. 490
FA 0. 000 0. 00
1. 00000 5,011. 490 5,011. 49
0515 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 150, 000. 000 -17, 875. 980
FA 0. 000 0. 00
1. 00000 -17, 875. 980 -17,875.98
0520 700-70022 F/A QJT COLORADO TRAI NI NG PROGRAM 2, 100. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0525 700-70023  F/ A ON THE-JOB TRAI NEE 1, 400. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0530 700-70025  F/ A QUALI TY | NCENTI VE PAYNMENT 350, 000. 000 66, 370. 870
FA 0. 000 0.00
1. 00000 66, 370. 870 66, 370. 87



CONTI D: C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17113-BID ESTI MATE RUN 01/ 10/ 2011
PRQJECT: ES4 0853-072 ESTI MATE NO. 0004 14: 37: 32

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0535 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0540 700-70082 F/ A FURNISH & I NSTALL ELECTRI CAL SERVI CE 100. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0545 700-70230  F/ A COVMUNI CATI ON LI NES 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0550 700-70380 F/ A ERCSI ON CONTROL 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0646 900- 00006  ADDED | TEM (DOLLAR)/ STOCKPI LE - FENCE 31, 064. 840 31, 355. 720
DOL -290. 880 -290. 88
1. 00000 31, 064. 840 31, 064. 84
CAT 0200 CURRENT AMT $ 6,730,746.12$  170,679.72$ 3,332, 433.52
CAT NO0300 STRUCTURES A-17- X
0555 202-00400 REMOVAL OF BRI DGE 1. 000 0. 000
EACH 0. 000 0.00
7, 700. 00000 0. 000 0. 00
0560 206-00000  STRUCTURE EXCAVATI ON 739. 000 0. 000
cy 0. 000 0.00
6. 65000 0. 000 0.00
0565 206-00100  STRUCTURE BACKFI LL (CLASS 1) 387. 000 0. 000
cy 0. 000 0.00
21. 20000 0. 000 0. 00
0570 206-01750  SHORI NG 0. 500 0. 000
LS 0. 000 0.00
66, 500. 00000 0. 000 0. 00
0575 601-03030 *CONCRETE CLASS D (BOX CULVERT) 427. 000 0. 000
cy 0. 000 0.00
358. 00000 0. 000 0. 00
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PON: 17113-BID ESTI MATE RUN 01/ 10/ 2011
PRQIECT: ES4 0853- 072 ESTI MATE NO 0004 14: 37: 32
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES A-17-X

0580 602-00000 *RElI NFORCI NG STEEL 82, 281. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0. 00
0585 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 4,714. 000 0. 000
LB 0. 000 0.00
1. 30000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 299, 458.00 $ 0.00$ 0. 00

CAT NOO301 STRUCTURES A-17-Y

0590 202-00400 REMOVAL CF BRI DGE 1. 000 0. 000
EACH 0. 000 0. 00
7, 700. 00000 0. 000 0. 00
0595 206- 00000 STRUCTURE EXCAVATI ON 365. 000 0. 000
CcY 0. 000 0. 00
6. 65000 0. 000 0. 00
0600 206-00100 STRUCTURE BACKFI LL (CLASS 1) 356. 000 0. 000
CcY 0. 000 0. 00
21. 20000 0. 000 0. 00
0605 206-01750 SHORI NG 0. 500 0. 000
LS 0. 000 0. 00
66, 500. 00000 0. 000 0.00
0610 601-03030 * CONCRETE CLASS D ( BOX CULVERT) 444,000 0. 000
CcY 0. 000 0. 00
358. 00000 0. 000 0. 00
0615 602-00000 *RElI NFORCI NG STEEL 89, 850. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 304,218.95 % 0.00$ 0. 00

CAT NO0302 STRUCTURE A -17-W

0620 202-00226 REMOVAL OF ASPHALT MAT ( SPECI AL) 231. 000 231. 000
SY 0. 000 0. 00
9. 60000 231. 000 2,217.60
0625 202-00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 1. 000
LS 0. 000 0. 00

4,220. 00000 1. 000 4,220. 00
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PCN: 17113-BID ESTI MATE RUN 01/ 10/ 2011
PRQJECT: ES4 0853-072 ESTI MATE NO 0004 14:37: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0302 STRUCTURE A -17-W
0630 403-34751 HOT M X ASPHALT ( GRADI NG SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
66. 10000 0. 000 0. 00
0635 515-00120 *WATERPROCFI NG ( MEMBRANE) 231. 000 231. 000
SY 0. 000 0. 00
15. 70000 231. 000 3,626.70
0640 518-01001 *BRI DGE EXPANSI ON JO NT ( ASPHALTI C PLUG 60. 000 60. 000
LF 0. 000 0. 00
241. 00000 60. 000 14, 460. 00
0645 601-06150 * CONCRETE ( PATCH NG 0. 000 0. 000
SF 0. 000 0. 00
602. 00000 0. 000 0.00
CAT 0302 CURRENT AMI  $ 24,524.30 $ 0.00$ 24,524.30
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0650 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
15, 200. 00000 1. 000 15, 200. 00
0655 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 300. 00000 1. 000 14, 300. 00
0660 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
887. 00000 2.000 1,774.00
0665 700-70220 F/ A PHONE SERVI CE LONG DI STANCE 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 32,274.00 $ 0.00$ 31, 274. 00

PRQJECT TOTAL

CURRENT AMI  $ 7,391,221.37 $

170, 679.72$% 3,388, 231.82



